



Chittagong University of Engineering & Technology

Chattogram-4349

Annual Procurement Plan for Development Budgets for the Year 2023-24 (Goods & Relates Services)

Name of University: Chittagong University of Engineering & Technology (CUET)

Agency/Department: UGC

Procuring Entity Name: Directorate of Planning & Development

Project Name & Code: Development of Chittagong University of Engineering & Technology (1st Revised) (224017700)

Pack. No.	Description of Procurement Package Goods (Economic Code)	Unit	Qty.	Procurement Method & Type	Contract of Approving Authority	Source of Fund	Estd. Cost in Lakh Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
PG-198	Procurement of Furniture for new boys hall (4112314)	Lot	1	DPM	HOPE	GOB	100	Planned Dates	15-02-24	07-03-24	21-03-24	28-03-24	04-04-24	02-05-24	0	30-08-24
								Planned Days	0	21	14	7	7	28	77	120
								Actual Dates	0	0	0	0	0	0	0	0
PG-197	Procurement of Electric Items for CUET.	Lot	1	OTM, NCT	HOPE	GOB	5	Planned Dates	23-Jan-24	06-02-24	20-02-24	27-02-24	05-03-24	02-04-24	0	01-06-24
								Planned Days	0	14	14	7	7	28	70	60
								Actual Dates	0	0	0	0	0	0	0	0
PG-196	Procurement of Lab equipment for biomedical signal and systems laboratory for BME Dept. (4112306)	Lot	1	OTM, NCT	HOPE	GOB	10	Planned Dates	23-Jan-24	13-02-24	27-02-24	05-03-24	12-03-24	09-04-24	0	07-08-24
								Planned Days	0	21	14	7	7	28	77	120
								Actual Dates	0	0	0	0	0	0	0	0
PG-195	Procurement of Lab equipment for brain and neuroengineering laboratory for BME Dept. (4112306)	Lot	1	OTM, NCT	HOPE	GOB	169	Planned Dates	23-Jan-24	13-02-24	27-02-24	05-03-24	12-03-24	09-04-24	0	07-08-24
								Planned Days	0	21	14	7	7	28	77	120
								Actual Dates	0	0	0	0	0	0	0	0
PG-194	Procurement of Lab equipment for biomedical simulation laboratory for BME Dept. (4112306)	Lot	1	OTM, NCT	HOPE	GOB	76	Planned Dates	23-Jan-24	13-02-24	27-02-24	05-03-24	12-03-24	09-04-24	0	07-08-24
								Planned Days	0	21	14	7	7	28	77	120
								Actual Dates	0	0	0	0	0	0	0	0
PG-193	Procurement of Lab equipment for biochemistry laboratory for BME Dept. (4112306)	Lot	1	OTM, NCT	HOPE	GOB	110	Planned Dates	23-Jan-24	13-02-24	27-02-24	05-03-24	12-03-24	09-04-24	0	07-08-24
								Planned Days	0	21	14	7	7	28	77	120
								Actual Dates	0	0	0	0	0	0	0	0

[Handwritten Signature]

[Handwritten Signature]

Vice-Chancellor
Chittagong University of Engineering & Technology
Chattogram-4349, Bangladesh.



Chittagong University of Engineering & Technology

Chattogram-4349

Annual Procurement Plan for Development Budgets for the Year 2023-24 (Goods & Relates Services)

Name of University: Chittagong University of Engineering & Technology (CUET)

Agency/Department: UGC

Procuring Entity Name: Directorate of Planning & Development

Project Name & Code: Development of Chittagong University of Engineering & Technology (1st Revised) (224017700)

Pack. No.	Description of Procurement Package Goods (Economic Code)	Unit	Qty.	Procurement Method & Type	Contract of Approving Authority	Source of Fund	Estd. Cost in Lakh Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
PG-192	Procurement of Lab equipment for biomedical instrumentation laboratory for BME Dept. (4112306)	Lot	1	OTM, NCT	HOPE	GOB	105	Planned Dates	23-Jan-24	06-02-24	20-02-24	27-02-24	05-03-24	02-04-24	0	31-07-24
								Planned Days	0	14	14	7	7	28	70	120
								Actual Dates	0	0	0	0	0	0	0	0
PG-191	Procurement of Lab equipment for embedded and interfacing laboratory for BME Dept. (4112306)	Lot	1	OTM, NCT	HOPE	GOB	10	Planned Dates	23-Jan-24	06-02-24	20-02-24	27-02-24	05-03-24	02-04-24	0	31-07-24
								Planned Days	0	14	14	7	7	28	70	120
								Actual Dates	0	0	0	0	0	0	0	0
PG-190	Procurement of Lab equipment for biomedical signal processing laboratory for BME Dept. (4112306)	Lot	1	OTM, NCT	HOPE	GOB	14	Planned Dates	23-Jan-24	06-02-24	20-02-24	27-02-24	05-03-24	02-04-24	0	31-07-24
								Planned Days	0	14	14	7	7	28	70	120
								Actual Dates	0	0	0	0	0	0	0	0
PG-189	Procurement of Lab equipment for anatomy and physiology laboratory for BME Dept. (4112306)	Lot	1	OTM, NCT	HOPE	GOB	11	Planned Dates	23-Jan-24	06-02-24	20-02-24	27-02-24	05-03-24	02-04-24	0	31-07-24
								Planned Days	0	14	14	7	7	28	70	120
								Actual Dates	0	0	0	0	0	0	0	0
PG-188	Procurement of Lab equipment for Biofluid Mechanics and Heat Transfer Laboratory for BME Dept. (4112306)	Lot	1	OTM, NCT	HOPE	GOB	39	Planned Dates	23-Jan-24	06-02-24	20-02-24	27-02-24	05-03-24	02-04-24	0	31-07-24
								Planned Days	0	14	14	7	7	28	70	120
								Actual Dates	0	0	0	0	0	0	0	0
PG-163	Procurement of Submersible Pump for CUET (4111308)	Lot	1	OTM, NCT	HOPE	GOB	5	Planned Dates	11-Oct-23	25-10-23	08-11-23	15-11-23	22-11-23	20-12-23	0	18-04-24
								Planned Days	0	14	14	7	7	28	70	120
								Actual Dates	0	0	0	0	0	0	0	0

[Handwritten Signature]

[Handwritten Signature]



Chittagong University of Engineering & Technology

Chattogram-4349

Annual Procurement Plan for Development Budgets for the Year 2023-24 (Goods & Relates Services)

Name of University: Chittagong University of Engineering & Technology (CUET)

Agency/Department: UGC

Procuring Entity Name: Directorate of Planning & Development

Project Name & Code: Development of Chittagong University of Engineering & Technology (1st Revised) (224017700)

Pack. No.	Description of Procurement Package Goods (Economic Code)	Unit	Qty.	Procurement Method & Type	Contract of Approving Authority	Source of Fund	Estd. Cost in Lakh Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
PG-182	Procurement of Software Items for Data Center (4112201)	Lot	1	OTM, NCT	HOPE	GOB	31	Planned Dates	11-Oct-23	25-10-23	08-11-23	15-11-23	22-11-23	20-12-23	0	18-04-24
								Planned Days	0	14	14	7	7	28	70	120
								Actual Dates	0	0	0	0	0	0	0	0
PG-183	Procurement of Hardware Items for Data Center (4112201)	Lot	1	OTM, NCT	HOPE	GOB	61	Planned Dates	11-Oct-23	25-10-23	08-11-23	15-11-23	22-11-23	20-12-23	0	18-04-24
								Planned Days	0	14	14	7	7	28	70	120
								Actual Dates	0	0	0	0	0	0	0	0
PG-184	Procurement of Supply and installation of Passenger Elevator for CUET (4112303)	Lot	1	OTM, NCT	HOPE	GOB	191	Planned Dates	11-Oct-23	25-10-23	08-11-23	15-11-23	22-11-23	20-12-23	0	18-04-24
								Planned Days	0	14	14	7	7	28	70	120
								Actual Dates	0	0	0	0	0	0	0	0
PG-185	Procurement of Analog Theodolite. (4112306)	Lot	1	OTM, NCT	HOPE	GOB	1	Planned Dates	11-Oct-23	25-10-23	08-11-23	15-11-23	22-11-23	20-12-23	0	18-04-24
								Planned Days	0	14	14	7	7	28	70	120
								Actual Dates	0	0	0	0	0	0	0	0
PG-186	Procurement of Simulation Laboratory Equipment for MSE Department (4112306)	Lot	1	OTM, NCT	HOPE	GOB	36	Planned Dates	11-Oct-23	25-10-23	08-11-23	15-11-23	22-11-23	20-12-23	0	18-04-24
								Planned Days	0	14	14	7	7	28	70	120
								Actual Dates	0	0	0	0	0	0	0	0
PG-187	Procurement of Stationary Items & Other equipment for CUET (3255105)	Lot	1	OTM, NCT	HOPE	GOB	38	Planned Dates	11-Oct-23	25-10-23	08-11-23	15-11-23	22-11-23	20-12-23	0	18-04-24
								Planned Days	0	14	14	7	7	28	70	120
								Actual Dates	0	0	0	0	0	0	0	0

[Signature]

[Signature]

Vice-Chancellor
Chittagong University of Engineering & Technology
Chittagong-4349, Bangladesh.



Chittagong University of Engineering & Technology

Chattogram-4349

Annual Procurement Plan for Development Budgets for the Year 2023-24 (Goods & Relates Services)


Name of University: Chittagong University of Engineering & Technology (CUET)

Agency/Department: UGC

Procuring Entity Name: Directorate of Planning & Development

Project Name & Code: Development of Chittagong University of Engineering & Technology (1st Revised) (224017700)

Pack. No.	Description of Procurement Package Goods (Economic Code)	Unit	Qty.	Procurement Method & Type	Contract of Approving Authority	Source of Fund	Estd. Cost in Lakh Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
PG-132	Supply, Installation, Commissioning and Test/Trial of 1000kN Universal Testing Machine with Analog Force Indicator (4112306)	Lot	1	OTM, NCT	HOPE	GOB	225	Planned Dates	12-Jul-23	26-07-23	09-08-23	16-08-23	23-08-23	20-09-23	0	18-01-24
								Planned Days	0	14	14	7	7	28	70	120
								Actual Dates	0	0	0	0	0	0	0	0
PG-172	Procurement of Dustbin and Other Materials for Waste Management at CUET Campus (4111309)	Lot	1	OTM, NCT	HOPE	GOB	26	Planned Dates	12-Jul-23	26-07-23	09-08-23	16-08-23	23-08-23	20-09-23	0	18-01-24
								Planned Days	0	14	14	7	7	28	70	120
								Actual Dates	0	0	0	0	0	0	0	0
Total =							1264									


Prof. Dr. Quazi Delwar Hossain
Project Director
Development of CUET
Chittagong University of Engineering & Technology,
Chattogram-4349, Bangladesh.


Vice-Chancellor
Chittagong University of Engineering & Technology
Chittagong-4349, Bangladesh.



Chittagong University of Engineering & Technology

Chattogram-4349

Annual Procurement Plan for Development Budgets for the Year 2023-24 (Goods & Relates Services)

Name of University: Chittagong University of Engineering & Technology (CUET)

Agency/Department: UGC

Procuring Entity Name: Directorate of Planning & Development

Project Name & Code: Development of Chittagong University of Engineering & Technology (1st Revised) (224017700)

Pack. No.	Description of Procurement Package Goods (Economic Code)	Unit	Qty.	Procurement Method & Type	Contract of Approving Authority	Source of Fund	Estd. Cost in Lakh Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
DPW58	Construction of University Central Research Lab (4111201)	Lot	1	OTM, NCT	MoE	GOB	4200	Planned Dates	3-Sep-23	01-10-23	15-10-23	22-10-23	29-10-23	26-11-23	0	25-11-26
								Planned Days	0	28	14	7	7	28	84	1095
								Actual Dates	0	0	0	0	0	0	0	0
DPW61	Repairs, Maintenance & Rehabilitation of Teachers and Officers Dormitory & TSC Building (3258108)	Lot	1	OTM, NCT	HOPE	GOB	8	Planned Dates	03-Sep-23	17-09-23	01-10-23	08-10-23	15-10-23	12-11-23	0	11-03-24
								Planned Days	0	14	14	7	7	28	70	120
								Actual Dates	0	0	0	0	0	0	0	0
DPW59	Horizontal & Vertical Extension of IET Block (4111201)	Lot	1	OTM, NCT	HOPE	GOB	137	Planned Dates	03-Sep-23	24-09-23	08-10-23	15-10-23	22-10-23	19-11-23	0	18-11-24
								Planned Days	0	21	14	7	7	28	77	365
								Actual Dates	0	0	0	0	0	0	0	0
DPW60	Residential Mosque and 2nd Class Officers and 3rd Class Staff Quarter Road (4111304)	Lot	1	OTM, NCT	HOPE	GOB	12	Planned Dates	11-Oct-23	01-11-23	15-11-23	22-11-23	29-11-23	27-12-23	0	24-06-24
								Planned Days	0	21	14	7	7	28	77	180
								Actual Dates	0	0	0	0	0	0	0	0
DPW62	Solid waste disposal system and construction of treatment facility at CUET campus (4111309)	Lot	1	OTM, NCT	HOPE	GOB	41	Planned Dates	23-Jan-24	13-02-24	27-02-24	05-03-24	12-03-24	09-04-24	0	07-08-24
								Planned Days	0	21	14	7	7	28	77	120
								Actual Dates	0	0	0	0	0	0	0	0
DPW63	Renovation of Ponds for swimming and water sports at CUET Campus (4111201)	Lot	1	OTM, NCT	HOPE	GOB	9	Planned Dates	23-Jan-24	06-02-24	20-02-24	27-02-24	05-03-24	02-04-24	0	29-09-24
								Planned Days	0	14	14	7	7	28	70	180
								Actual Dates	0	0	0	0	0	0	0	0
DPW85	Construction of Renewable Energy Park (4112304)	Lot	1	OTM, NCT	HOPE	GOB	600	Planned Dates	1-Sep-24	29-09-24	13-10-24	20-10-24	27-10-24	24-11-24	0	24-11-25
								Planned Days	0	28	14	7	7	28	84	365
								Actual Dates	0	0	0	0	0	0	0	0
Total =							5007									

Signature

Signature

Vice-Chancellor
Chittagong University of Engineering & Technology
Chittagong-4349, Bangladesh.