



Annual Procurement Plan for Revenue Budgets for the Year 2023-24 (Goods & Relates Services)

Name of University: Chittagong University of Engineering & Technology (CUET)

Agency/Department: UGC

Procuring Entity Name: Procurement Section

Project/Programme Name & Code: Not Applicable

Table with 14 columns: Pack. No., Description of Procurement Package Goods (Economic Code), Unit, Qty., Procurement Method & Type, Contract of Approving Authority, Source of Fund, Estd. Cost in Lakh Tk., Time Code for Process, Invite Advertise Tender, Tender Opening, Tender Evaluation, Approval to Award, Notification of Award, Signing of the Contract, Total time to Contract Signature, Time for Completion of Contract.

Handwritten signature and date: 09/11/23

Handwritten signature and date: 09/11/23

Handwritten signature and date: 22/08/23

Handwritten signature

Handwritten signature

(সহঃ মন্ত্রিত্ব বরমান চৌধুরী) উপ-পরিচালক (সি.জি) চট্টগ্রাম প্রকৌশল ও প্রযুক্তি বিশ্ববিদ্যালয় চট্টগ্রাম-৪৩৪৯

Assistant Director (Store) Chittagong University of Engineering & Technology Chattogram-4349.

(সহঃ প্রকৌশল মন্ত্রণার কার্যালয়) সহঃ পরিচালক (প্রকৌশল) চট্টগ্রাম প্রকৌশল ও প্রযুক্তি বিশ্ববিদ্যালয় চট্টগ্রাম-৪৩৪৯



Annual Procurement Plan for Revenue Budgets for the Year 2023-24 (Goods & Relates Services)

Name of University: Chittagong University of Engineering & Technology (CUET)

Agency/Department: UGC

Procuring Entity Name: Procurement Section

Project/Programme Name & Code: Not Applicable

Pack. No.	Description of Procurement Package Goods (Economic Code)	Unit	Qty.	Procurement Method & Type	Contract of Approving Authority	Source of Fund	Estd. Cost in Lakh Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
G-05-23-24	Procurement of EPSON Printer Cartridge (3255101)	Lot	1	OTM	HOPE	GOB	1.00	Planned Dates	25-Aug-23	08-Sep-23	22-Sep-23	29-Sep-23	06-Oct-23	03-Nov-23	0	03-Dec-23
G-06-23-24	Procurement of Toshiba Photocopier Toner (3255101)	Lot	1	OTM	HOPE	GOB	3.00	Planned Dates	25-Aug-23	08-Sep-23	22-Sep-23	29-Sep-23	06-Oct-23	03-Nov-23	0	03-Dec-23
G-07-23-24	Procurement of Cannon Photocopier Toner (3255101)	Lot	1	OTM	HOPE	GOB	1.00	Planned Dates	25-Aug-23	08-Sep-23	22-Sep-23	29-Sep-23	06-Oct-23	03-Nov-23	0	03-Dec-23
G-08-23-24	Procurement of Stationery (3255105)	Lot	1	OTM	HOPE	GOB	25.00	Planned Dates	25-Aug-23	08-Sep-23	22-Sep-23	29-Sep-23	06-Oct-23	03-Nov-23	0	02-Jan-24
								Actual Dates	0	0	0	0	0	0	0	0
								Planned Dates	25-Aug-23	08-Sep-23	22-Sep-23	29-Sep-23	06-Oct-23	03-Nov-23	0	0
								Planned Dates	25-Aug-23	08-Sep-23	22-Sep-23	29-Sep-23	06-Oct-23	03-Nov-23	0	0
								Actual Dates	0	0	0	0	0	0	0	0

Handwritten signatures and dates: 02/11/23, 02/11/23, 02/11/23

স্বাক্ষরিত: ০২/১১/২৩

স্বাক্ষরিত: ০২/১১/২৩

স্বাক্ষরিত: ০২/১১/২৩

(সহঃ সচিবের সহায়ক (সৌপরিঃ))  
উপ-পরিচালক (আভঃ)  
সহায়ক প্রোগ্রামার ও প্রকৃষ্টি ব্যবস্থাপক  
স্বাক্ষর-৪৩৪৯

Assistant Director (Store)  
Chittagong University of Engineering & Technology  
Chattogram-4349

(সহঃ আবুল মাসুদ ফয়সাল)  
সহঃ পরিচালক (প্রকিউরমেন্ট)  
Chittagong University of Engineering & Technology  
Chattogram-4349



Annual Procurement Plan for Revenue Budgets for the Year 2023-24 (Goods & Relates Services)

Name of University: Chittagong University of Engineering & Technology (CUET)

Agency/Department: UGC

Procuring Entity Name: Procurement Section

Project/Programme Name & Code: Not Applicable

Pach. No.	Description of Procurement Package Goods (Economic Code)	Unit	Qty.	Procurement Method & Type	Contract of Approving Authority	Source of Fund	Estd. Cost in Lakh Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
G-09-23-24	Procurement of Hardware and Sanitary Materials (3258106)	Lot	1	OTM	HOPE	GOB	10.00	Planned Dates	25-Aug-23	08-Sep-23	22-Sep-23	29-Sep-23	06-Oct-23	03-Nov-23	0	02-Jan-24
G-10-23-24	Procurement of Electrical Goods (3258119)	Lot	1	OTM	HOPE	GOB	15.00	Planned Dates	25-Aug-23	08-Sep-23	22-Sep-23	29-Sep-23	06-Oct-23	03-Nov-23	0	02-Jan-24
G-11-23-24	Procurement of Laboratory Equipments for Department of ETE (412306)	Lot	1	OTM	HOPE	GOB	20.00	Planned Dates	25-Aug-23	08-Sep-23	22-Sep-23	29-Sep-23	06-Oct-23	03-Nov-23	0	02-Jan-24
G-12-23-24	Procurement of Printer and Photocopier (412310)	Lot	1	OTM	HOPE	GOB	4.00	Planned Dates	25-Aug-23	08-Sep-23	22-Sep-23	29-Sep-23	06-Oct-23	03-Nov-23	0	03-Dec-23
								Actual Dates	0	0	0	0	0	0	0	0
								Planned Dates	25-Aug-23	08-Sep-23	22-Sep-23	29-Sep-23	06-Oct-23	03-Nov-23	0	0
								Planned Dates	25-Aug-23	08-Sep-23	22-Sep-23	29-Sep-23	06-Oct-23	03-Nov-23	0	0
								Actual Dates	0	0	0	0	0	0	0	0
								Planned Dates	25-Aug-23	08-Sep-23	22-Sep-23	29-Sep-23	06-Oct-23	03-Nov-23	0	0
								Planned Dates	25-Aug-23	08-Sep-23	22-Sep-23	29-Sep-23	06-Oct-23	03-Nov-23	0	0
								Actual Dates	0	0	0	0	0	0	0	0

Handwritten signatures and dates: 02/01/23, 03/11/23, 03/11/23

Handwritten signature: 02/08/23

Handwritten signature: 02/08/23

Handwritten signature: 02/08/23

(স্বঃ আব্দুল মনসুর কব্বাল) সঃ পরিচালক (প্রকিউরমেন্ট) Chittagong University of Engineering & Technology Chattogram-4349

(স্বঃ মতিবুর রহমান চৌধুরী) উপঃ পরিচালক (অডিট) ইমাম প্রকৌশল ও প্রকৃতি বিপদবিদ্যালয় চহমা-৪৩৪৯

ASSISTANT COMPTROLLER (STORE) Chittagong University of Engineering & Technology Chattogram-4349

Handwritten signature: 02/08/23





# Chittagong University of Engineering & Technology

Chattogram-4349, Bangladesh

## Annual Procurement Plan for Revenue Budgets for the Year 2023-24 (Goods & Relates Services)

Name of University: Chittagong University of Engineering & Technology (CUET)

Agency/Department: UGC

Procurement Entity Name: Procurement Section

Project/Programme Name & Code: Not Applicable

Pack. No.	Description of Procurement Package Goods (Economic Code)	Unit	Qty.	Procurement Method Type	Contract of Approving Authority	Source of Fund	Estd. Cost in Lakh Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
G-17-23-24	Procurement of Binding old books for Central Library (3211127)	Lot	1	OTM	HOPE	GOB	2.00	Planned Dates Actual Dates	10-Oct-23 0	24-Oct-23 14	07-Nov-23 14	14-Nov-23 7	21-Nov-23 7	19-Dec-23 28	0 70	18-Jan-24 30
G-18-23-24	Procurement of Annual Sports Materials (3221109)	Lot	1	OTM	HOPE	GOB	4.00	Planned Dates Actual Dates	10-Oct-23 0	24-Oct-23 14	07-Nov-23 14	14-Nov-23 7	21-Nov-23 7	19-Dec-23 28	0 70	17-Feb-24 60
G-19-23-24	Procurement of Diary & Calendar for the Year 2024 (3255102)	Lot	1	OTM	HOPE	GOB	9.00	Planned Dates Actual Dates	10-Oct-23 0	24-Oct-23 14	07-Nov-23 14	14-Nov-23 7	21-Nov-23 7	19-Dec-23 28	0 70	17-Feb-24 60
G-20-23-24	Procurement of Chemical for Dept. of Chemistry (3256102)	Lot	1	OTM	HOPE	GOB	5.00	Planned Dates Actual Dates	10-Oct-23 0	24-Oct-23 14	07-Nov-23 14	14-Nov-23 7	21-Nov-23 7	19-Dec-23 28	0 70	18-Jan-24 30
								Actual Dates	0	0	0	0	0	0	0	0

Handwritten signature and date: 23/10/23

Handwritten signature

Handwritten signature

Handwritten signature and date: 23/10/23

(মোঃ মজিবুর রহমান চৌধুরী)  
উপ-পরিচালক (অভিতি)  
ইউনাম প্রকৌশল ও অর্থনীতি বিশ্ববিদ্যালয়  
চট্টগ্রাম-৬৩৪৯

(মোঃ আবুল মানসুর ফয়সাল)  
সত্ত্ব পরিচালক (প্রকিউরমেন্ট)  
Chittagong University of Engineering & Technology  
Chattogram-4349



# Chittagong University of Engineering & Technology

Chattogram-4349, Bangladesh

## Annual Procurement Plan for Revenue Budgets for the Year 2023-24 (Goods & Relates Services)

Name of University: Chittagong University of Engineering & Technology (CUET)

Agency/Department: UGC

Procuring Entity Name: Procurement Section

Project/Programme Name & Code: Not Applicable

Pack. No.	Description of Procurement Package Goods (Economic Code)	Unit	Qty.	Procurement Method Type	Contract of Approving Authority	Source of Fund	Estd. Cost in Lakh Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
G-21-23-24	Procurement of Staff Uniform (3256106)	Lot	1	OTM	HOPE	GOB	14.00	Planned Dates	10-Oct-23	24-Oct-23	07-Nov-23	14-Nov-23	21-Nov-23	19-Dec-23	0	17-Feb-24
								Planned Days	0	14	14	7	7	28	70	60
								Actual Dates	0	0	0	0	0	0	0	0
G-22-23-24	Procurement of Gymnasium Materials (3256107)	Lot	1	OTM	HOPE	GOB	10.00	Planned Dates	10-Oct-23	24-Oct-23	07-Nov-23	14-Nov-23	21-Nov-23	19-Dec-23	0	17-Feb-24
								Planned Days	0	14	14	7	7	28	70	60
								Actual Dates	0	0	0	0	0	0	0	0
G-23-23-24	Procurement of Electrical Equipments (Solar Panel) (4112303)	Lot	1	OTM	HOPE	GOB	50.00	Planned Dates	10-Oct-23	24-Oct-23	07-Nov-23	14-Nov-23	21-Nov-23	19-Dec-23	0	17-Feb-24
								Planned Days	0	14	14	7	7	28	70	60
								Actual Dates	0	0	0	0	0	0	0	0
G-24-23-24	Procurement of Laboratory Equipments (4112306)	Lot	1	OTM	HOPE	GOB	28.00	Planned Dates	10-Oct-23	24-Oct-23	07-Nov-23	14-Nov-23	21-Nov-23	19-Dec-23	0	18-Mar-24
								Planned Days	0	14	14	7	7	28	70	90
								Actual Dates	0	0	0	0	0	0	0	0

(সহ) আফস জাহাঙ্গীর ফকরুজ্জামান  
সহঃ পরিচালক (অফিস/স্টোর)  
Chittagong University of Engineering & Technology  
Chittagong-4349.

Assistant Director (Store)  
Chittagong University of Engineering & Technology  
Chittagong-4349.

Mr. Md. Rashedul Alam  
(মোঃ মজিবুর রহমান চৌধুরী)  
উপ-পরিচালক (অফিস)  
সিইটি: একাডেমিক ও প্রযুক্তি বিশ্ববিদ্যালয়  
চট্টগ্রাম-৪৩৪৯

Mr. Md. Rashedul Alam  
উপ-পরিচালক (অফিস)  
সিইটি: একাডেমিক ও প্রযুক্তি বিশ্ববিদ্যালয়  
চট্টগ্রাম-৪৩৪৯

Mr. Md. Rashedul Alam  
উপ-পরিচালক (অফিস)  
সিইটি: একাডেমিক ও প্রযুক্তি বিশ্ববিদ্যালয়  
চট্টগ্রাম-৪৩৪৯



# Chittagong University of Engineering & Technology

Chattogram-4349, Bangladesh

## Annual Procurement Plan for Revenue Budgets for the Year 2023-24 (Goods & Relates Services)

Name of University: Chittagong University of Engineering & Technology (CUET)

Agency/Department: UGC

Procuring Entity Name: Procurement Section

Project/Programme Name & Code: Not Applicable

Pack. No.	Description of Procurement Package Goods (Economic Code)	Unit	Qty.	Procurement Method Type	Contract of Approving Authority	Source of Fund	Estd. Cost in Lakh Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
G-25-23-24	Procurement of Educational Equipments (Interactive Flat Panel, Multimedia Projector, Digital Smart Whiteboard) {4112312}	Lot	1	OTM	HOPE	GOB	10.00	Planned Dates	10-Oct-23	24-Oct-23	07-Nov-23	14-Nov-23	21-Nov-23	19-Dec-23	0	18-Jan-24
G-26-23-24	Procurement of Tyre & Tube (4112316)	Lot	1	OTM	HOPE	GOB	20.00	Planned Dates	10-Oct-23	24-Oct-23	07-Nov-23	14-Nov-23	21-Nov-23	19-Dec-23	0	18-Jan-24
G-27-23-24	Procurement of Light and Heavy Vehicals Battery (4112316)	Lot	1	OTM	HOPE	GOB	5.00	Planned Dates	10-Oct-23	24-Oct-23	07-Nov-23	14-Nov-23	21-Nov-23	19-Dec-23	0	18-Jan-24
G-28-23-24	Procurement of Information Technology Equipments (CC Camera, Network Cable, Network Switch) {4112201}	Lot	1	OTM	HOPE	GOB	6.00	Planned Dates	10-Oct-23	24-Oct-23	07-Nov-23	14-Nov-23	21-Nov-23	19-Dec-23	0	17-Feb-24
								Actual Dates	0	0	0	0	0	0	0	0
								Planned Dates	10-Oct-23	24-Oct-23	07-Nov-23	14-Nov-23	21-Nov-23	19-Dec-23	0	17-Feb-24
								Planned Dates	10-Oct-23	24-Oct-23	07-Nov-23	14-Nov-23	21-Nov-23	19-Dec-23	0	17-Feb-24
								Actual Dates	0	0	0	0	0	0	0	0
								Planned Dates	10-Oct-23	24-Oct-23	07-Nov-23	14-Nov-23	21-Nov-23	19-Dec-23	0	17-Feb-24
								Planned Dates	10-Oct-23	24-Oct-23	07-Nov-23	14-Nov-23	21-Nov-23	19-Dec-23	0	17-Feb-24
								Actual Dates	0	0	0	0	0	0	0	0
								Planned Dates	10-Oct-23	24-Oct-23	07-Nov-23	14-Nov-23	21-Nov-23	19-Dec-23	0	17-Feb-24
								Planned Dates	10-Oct-23	24-Oct-23	07-Nov-23	14-Nov-23	21-Nov-23	19-Dec-23	0	17-Feb-24
								Actual Dates	0	0	0	0	0	0	0	0

*(Handwritten signatures and dates)*

০৭.১১.২৩  
০৭.১১.২৩

০৭.১১.২৩  
০৭.১১.২৩

*(Handwritten signature)*

০৭.১১.২৩  
০৭.১১.২৩

০৭.১১.২৩  
০৭.১১.২৩

*(Handwritten signature)*

০৭.১১.২৩  
০৭.১১.২৩

০৭.১১.২৩  
০৭.১১.২৩

*(Handwritten signature)*

০৭.১১.২৩  
০৭.১১.২৩

০৭.১১.২৩  
০৭.১১.২৩

(সহঃ আবুল মনসুর ফয়সাল)  
সহঃ পরিচালক (প্রকিউরমেন্ট) Chittagong University of Engineering & Technology (Chattogram-4349)

(সহঃ মজিবুর রহমান সৌধুরী)  
উপ-পরিচালক (অতি)  
চট্টগ্রাম প্রকৌশল ও প্রযুক্তি বিশ্ববিদ্যালয়  
চট্টগ্রাম-৪৩৪৯

Assistant Director (Store)  
Chittagong University of Engineering & Technology (Chattogram-4349)



**Annual Procurement Plan for Revenue Budgets for the Year 2023-24 (Goods & Relates Services)**

Name of University: Chittagong University of Engineering & Technology (CUET)  
 Agency/Department: UGC  
 Procuring Entity Name: Procurement Section  
 Project/Programme Name & Code: Not Applicable

Pack. No.	Description of Procurement Package Goods (Economic Code)	Unit	Qty.	Procurement Method Type	Contract of Approving Authority	Source of Fund	Estd. Cost in Lakh Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
G-29_23-24	Procurement of Computer (4112202)	Lot	1	OTM	HOPE	GOB	20.00	Planned Dates	10-Oct-23	24-Oct-23	07-Nov-23	14-Nov-23	21-Nov-23	19-Dec-23	0	17-Feb-24
G-30_23-24	Procurement of Furniture (4112314)	Lot	1	OTM / DPM	HOPE	GOB	56.00	Planned Dates	10-Oct-23	24-Oct-23	07-Nov-23	14-Nov-23	21-Nov-23	19-Dec-23	0	18-Mar-24
G-31_23-24	Procurement of Sweeping Materials (3211102)	Lot	1	OTM	HOPE	GOB	1.00	Planned Dates	15-Jan-24	29-Jan-24	12-Feb-24	19-Feb-24	26-Feb-24	25-Mar-24	0	24-Apr-24
G-32_23-24	Procurement of Sanitizing Goods (3252108)	Lot	1	OTM	HOPE	GOB	1.00	Planned Dates	15-Jan-24	29-Jan-24	12-Feb-24	19-Feb-24	26-Feb-24	25-Mar-24	0	24-Apr-24
								Actual Dates								
								Actual Dates								
								Actual Dates								

Assistant Director (Store)  
 Procurement Section, Chittagong University of Engineering & Technology, Chattogram-4349.

Procurement Officer  
 Procurement Section, Chittagong University of Engineering & Technology, Chattogram-4349.

Director  
 Chittagong University of Engineering & Technology, Chattogram-4349.

(স্বাক্ষরিত) ১৯/১১/২৩  
 ১৯/১১/২৩





# Chittagong University of Engineering & Technology

Chattogram-4349, Bangladesh

## Annual Procurement Plan for Revenue Budgets for the Year 2023-24 (Goods & Relates Services)

Name of University: Chittagong University of Engineering & Technology (CUET)  
Agency/Department: UGC

Procuring Entity Name: Procurement Section

Project/Programme Name & Code: Not Applicable

Pack. No.	Description of Procurement Package Goods (Economic Code)	Unit	Qty.	Procurement Method & Type	Contract of Approving Authority	Source of Fund	Estd. Cost in Lakh Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
G-33-23-24	Procurement of Gymnasium Materials (3256107)	Lot	1	OTM	HOPE	GOB	14.00	Planned Dates Planned Days Actual Dates	15-Jan-24 0 0	29-Jan-24 14 0	12-Feb-24 14 0	19-Feb-24 7 0	26-Feb-24 7 0	25-Mar-24 28 0	0 70 0	23-Jun-24 90 0	
G-34-23-24	Procurement of Educational Equipments (Interactive Flat Panel, Multimedia Projector, Digital Smart Whiteboard) {4112312}	Lot	1	OTM	HOPE	GOB	4.00	Planned Dates Planned Days Actual Dates	15-Jan-24 0 0	29-Jan-24 14 0	12-Feb-24 14 0	19-Feb-24 7 0	26-Feb-24 7 0	25-Mar-24 28 0	0 70 0	24-May-24 60 0	
G-35-23-24	Procurement of Information Technology Equipments (CC Camera, Network Cable, Network Switch) {4112201}	Lot	1	OTM	HOPE	GOB	7.00	Planned Dates Planned Days Actual Dates	15-Jan-24 0 0	29-Jan-24 14 0	12-Feb-24 14 0	19-Feb-24 7 0	26-Feb-24 7 0	25-Mar-24 28 0	0 70 0	24-May-24 60 0	
G-36-23-24	Procurement of Computer (4112202)	Lot	1	OTM	HOPE	GOB	8.00	Planned Dates Planned Days Actual Dates	15-Jan-24 0 0	29-Jan-24 14 0	12-Feb-24 14 0	19-Feb-24 7 0	26-Feb-24 7 0	25-Mar-24 28 0	0 70 0	14-Apr-24 20 0	
<b>Total</b>							<b>401.00</b>										

*(Signature)*  
 ১৫/০২/২৪  
 ১৫/০২/২৪

*(Signature)*  
 (বো: মজিবুর রহমান চৌধুরী)  
 উপ-পরিচালক (সেত) চক্রান্ত প্রকৌশল ও প্রযুক্তি বিশ্ববিদ্যালয়  
 চট্টগ্রাম-৪৩৪৯

*(Signature)*  
 (মোঃ আবুল মনসুর ফরাসান)  
 সহঃ পরিচালক (প্রকিউরমেন্ট) Chittagong University of Engineering & Technology  
 Chattogram-4349.

*(Signature)*  
 Assistant Director (Store)  
 Chittagong University of Engineering & Technology  
 Chattogram-4349.



# Chittagong University of Engineering & Technology

Chattogram-4349, Bangladesh

## Annual Procurement Plan for Revenue Budgets for the Year 2023-24 (Works & Physical Services)

Name of University: Chittagong University of Engineering & Technology (CUET)

Agency/Department: UGC

Procuring Entity Name: Office of the Chief Engineer

Pack. No.	Description of Procurement Package Goods (Economic Code)	Unit	Qty.	Procurement Method & Type	Contract of Approving Authority	Source of Fund	Estd. Cost in Lakh Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
CUETPW-01	Repair and Maintenance of CUET Residential Building (Type KA-JA) and others sewerage line (3258106)	Lot	1	OTM	HOPE	GOB	10.00	Planned Dates	10-Aug-23	24-Aug-23	07-Sep-23	14-Sep-23	21-Sep-23	19-Oct-23	0	03-Dec-23
CUETPW-02	Repair and Maintenance of CUET Residential Building (Type KA-JA) Lime terracing & Others maintenance (3258106)	Lot	1	OTM	HOPE	GOB	15.00	Planned Dates	24-Aug-23	07-Sep-23	21-Sep-23	28-Sep-23	05-Oct-23	02-Nov-23	0	17-Dec-23
CUETPW-03	Repair and Maintenance of CUET Residential Building (Type KA-JA) and others Door and Window Work (3258106)	Lot	1	OTM	HOPE	GOB	15.00	Planned Dates	14-Sep-23	28-Sep-23	12-Oct-23	19-Oct-23	26-Oct-23	23-Nov-23	0	07-Jan-24
CUETPW-04	Repair and Maintenance of CUET Residential Building (Type KA-JA) Plaster, Paint Concreting Work (3258106)	Lot	1	OTM	HOPE	GOB	10.00	Planned Dates	27-Sep-23	11-Oct-23	25-Oct-23	01-Nov-23	08-Nov-23	06-Dec-23	0	20-Jan-24

(মোঃ আবুল হাসনুর ফয়সাল) Assistant Director (Store)
   
 সহস্র পরিচালক (ছকিউরসেন্ট) Chittagong University of Engineering & Technology
   
 Chattogram-4349.

(মোঃ মজিবুর রহমান চৌধুরী)
   
 উপ. পরিচালক (অসিটি)
   
 চিঠিমাং পরিচালন ও গ্রন্থক ব্যবস্থাপনা
   
 চিঠিমাং-৪৩৪৯

(মোঃ মজিবুর রহমান চৌধুরী)
   
 উপ. পরিচালক (অসিটি)
   
 চিঠিমাং পরিচালন ও গ্রন্থক ব্যবস্থাপনা
   
 চিঠিমাং-৪৩৪৯



# Chittagong University of Engineering & Technology

Chattogram-4349, Bangladesh

## Annual Procurement Plan for Revenue Budgets for the Year 2023-24 (Works & Physical Services)

Name of University: Chittagong University of Engineering & Technology (CUET)

Agency/Department: UGC

Procuring Entity Name: Office of the Chief Engineer

Pack. No.	Description of Procurement Package Goods (Economic Code)	Unit	Qty.	Procurement Method & Type	Contract of Approving Authority	Source of Fund	Estd. Cost in Lakh Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
CUETPW-05	Repair and Maintenance of CUET Non-Residential Building-Partly Renovation of Admin Building-2nd Floor (3258107)	Lot	1	OTM	HOPE	GOB	50.00	Planned Dates Planned Days Actual Dates	12-Oct-23 0 0	26-Oct-23 14 0	09-Nov-23 14 0	16-Nov-23 7 0	23-Nov-23 7 0	21-Dec-23 28 0	0 70 0	04-Feb-24 45 0
CUETPW-06	Repair and Maintenance of Other Building & Structures (Ansar Camp and others) (3258108)	Lot	1	OTM	HOPE	GOB	5.00	Planned Dates Planned Days Actual Dates	15-Nov-23 0 0	29-Nov-23 14 0	13-Dec-23 14 0	20-Dec-23 7 0	27-Dec-23 7 0	24-Jan-24 28 0	0 70 0	09-Mar-24 45 0
CUETPW-07	Repair and Maintenance of Other Building & Structures (Mosque) (3258108)	Lot	1	OTM	HOPE	GOB	10.00	Planned Dates Planned Days Actual Dates	30-Nov-23 0 0	14-Dec-23 14 0	28-Dec-23 14 0	04-Jan-24 7 0	11-Jan-24 7 0	08-Feb-24 28 0	0 70 0	24-Mar-24 45 0

*(Signature)*  
 ১১/১১/২৩  
 ১১/১১/২৩

*(Signature)*  
 ১১/১১/২৩

(মোঃ মজিবুর রহমান সৌপ্তিকী)  
 উপ. পরিচালক (সেটি)  
 চট্টগ্রাম প্রকৌশল ও প্রযুক্তি বিশ্ববিদ্যালয়  
 চট্টগ্রাম-৪৩৪৯

*(Signature)*  
 Assistant Director (Stores)  
 Chittagong University of Engineering & Technology  
 Chittagong-4349

(মোঃ আবুল মনসুর ফয়সাল)  
 সহ পরিচালক (প্রকৌশলসেবা)  
 চট্টগ্রাম প্রকৌশল ও প্রযুক্তি বিশ্ববিদ্যালয়  
 চট্টগ্রাম-৪৩৪৯



# Chittagong University of Engineering & Technology

Chattogram-4349, Bangladesh


## Annual Procurement Plan for Revenue Budgets for the Year 2023-24 (Works & Physical Services)

Name of University: Chittagong University of Engineering & Technology (CUET)

Agency/Department: UGC


Procuring Entity Name: Office of the Chief Engineer

Pack. No.	Description of Procurement Package Goods (Economic Code)	Unit	Qty.	Procurement Method & Type	Contract of Approving Authority	Source of Fund	Estd. Cost in Lakh Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
CUETPW-08	Repair and Maintenance of Drain, Culvert, Retaining Wall (3258108)	Lot	1	OTM	HOPE	GOB	20.00	Planned Dates	30-Nov-23	14-Dec-23	28-Dec-23	04-Jan-24	11-Jan-24	08-Feb-24	0	24-Mar-24
CUETPW-09	Repair and Maintenance of Internal Roads (Academic Area)(3258110)	Lot	1	OTM	HOPE	GOB	10.00	Planned Dates	14-Dec-23	28-Dec-23	11-Jan-24	18-Jan-24	25-Jan-24	22-Feb-24	0	07-Apr-24
CUETPW-10	Repair and Maintenance of Internal Roads (Residential Area)(3258110)	Lot	1	OTM	HOPE	GOB	5.00	Planned Dates	28-Dec-23	11-Jan-24	25-Jan-24	01-Feb-24	08-Feb-24	07-Mar-24	0	21-Apr-24
CUETPW-11	Repair and Maintenance of Water Supply (3258115)	Lot	1	OTM	HOPE	GOB	3.00	Planned Dates	15-Jan-24	29-Jan-24	12-Feb-24	19-Feb-24	26-Feb-24	25-Mar-24	0	09-May-24
								Actual Dates								
								Planned Dates								
								Actual Dates								
								Planned Dates								
								Actual Dates								

  
 (মোঃ আবুল মনসুর ফয়সাল)  
 সিস্টেম পরিচালক (একিউরমেন্ট)

  
 (মোঃ মজিবুর রহমান চৌধুরী)  
 উপ-পরিচালক (অডিট)  
 যুগ্ম: প্রকৌশল ও প্রযুক্তি নির্বাহীকাল  
 চট্টগ্রাম-৪৩৪৯

  
 (মোঃ মজিবুর রহমান চৌধুরী)  
 উপ-পরিচালক (অডিট)  
 যুগ্ম: প্রকৌশল ও প্রযুক্তি নির্বাহীকাল  
 চট্টগ্রাম-৪৩৪৯

  
 (মোঃ মজিবুর রহমান চৌধুরী)  
 উপ-পরিচালক (অডিট)  
 যুগ্ম: প্রকৌশল ও প্রযুক্তি নির্বাহীকাল  
 চট্টগ্রাম-৪৩৪৯

  
 (মোঃ মজিবুর রহমান চৌধুরী)  
 উপ-পরিচালক (অডিট)  
 যুগ্ম: প্রকৌশল ও প্রযুক্তি নির্বাহীকাল  
 চট্টগ্রাম-৪৩৪৯



# Chittagong University of Engineering & Technology

Chattogram-4349, Bangladesh

## Annual Procurement Plan for Revenue Budgets for the Year 2023-24 (Works & Physical Services)

Name of University: Chittagong University of Engineering & Technology (CUET)


Agency/Department: UGC


Procuring Entity Name: Office of the Chief Engineer

Pack. No.	Description of Procurement Package Goods (Economic Code)	Unit	Qty.	Procurement Method & Type	Contract of Approving Authority	Source of Fund	Estd. Cost in Lakh Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
CUETPW-12	Repair and Renovation of Internal Telephone Line (3258126)	Lot	1		HOPE	GOB	3.00	Planned Dates	15-Feb-24	29-Feb-24	14-Mar-24	21-Mar-24	28-Mar-24	25-Apr-24	0	09-Jun-24	
								Planned Days	0	14	14	7	7	28	70	45	
								Actual Dates	0	0	0	0	0	0	0	0	
CUETPW-13	Repair and Maintenance of Gas line (3258132)	Lot	1	OTM	HOPE	GOB	5.00	Planned Dates	05-Mar-24	19-Mar-24	02-Apr-24	09-Apr-24	16-Apr-24	14-May-24	0	28-Jun-24	
								Planned Days	0	14	14	7	7	28	70	45	
								Actual Dates	0	0	0	0	0	0	0	0	
<b>Total</b>							<b>161.00</b>										

  
 Assistant Director (C. E.)  
 Chittagong University of Engineering & Technology  
 Chattogram-4349.

  
 মোঃ মজিবুর রহমান (সৌধরী)  
 উপ-পরিচালক (অডিট)  
 চিঠাগাং মহাবিদ্যালয় ও প্রযুক্তি বিশ্ববিদ্যালয়  
 চিঠাগাং-৪৩৪৯

  
 মোঃ মজিবুর রহমান (সৌধরী)  
 উপ-পরিচালক (অডিট)  
 চিঠাগাং মহাবিদ্যালয় ও প্রযুক্তি বিশ্ববিদ্যালয়  
 চিঠাগাং-৪৩৪৯

  
 মোঃ মজিবুর রহমান (সৌধরী)  
 উপ-পরিচালক (অডিট)  
 চিঠাগাং মহাবিদ্যালয় ও প্রযুক্তি বিশ্ববিদ্যালয়  
 চিঠাগাং-৪৩৪৯